

EAGLE ENGINEERING GROUP

Construction Update

Fairview Drive - Creek Stabilization

CITY OF GLENWOOD

5 N. Vine Street
Glenwood, Iowa 51534
Amber Farnan, City Administrator
Jamey Clark Public Works Director
Phone: (712) 527-4717 or 712-527-4598

EAGLE ENGINEERING GROUP

12100 W, Center Road
Suite 803
Omaha, Nebraska 68144
Jake Zimmerer, PE, City Engineer
Jeff Frey, Project Rep.
Phone: 402-399-0227 Ext. 9
E-mail: jakez@eagleengineeringgroup.com

PROJECT STATUS UPDATE

The Contractor anticipates mobilizing to the site beginning mid March with tree removal (to be completed by April 1). Afterwards the Contractor anticipates to proceed with sheet piling installation (weather pending).

Tree removal will be concentrated to within the creek embankment and include the installation of stone rip rap and steel piles to the downstream outlet of the creek on the south side of Fairview Drive.

The phone numbers for the Engineer, Public Works Director, and City Administrator are noted on this Construction Update. Please contact any one of them if you have concerns about the project or have questions during construction.

