

EAGLE ENGINEERING GROUP

Construction Update

Coolidge Street—Locust Street to Walnut Street

CITY OF GLENWOOD

5 N. Vine Street
Glenwood, Iowa 51534
Amber Farnan, City Administrator
Jamey Clark Public Works Director
Phone: (712) 527-4717

EAGLE ENGINEERING GROUP

12100 W, Center Road
Suite 803
Omaha, Nebraska 68144
Jake Zimmerer, PE, City Engineer
Jeff Frey, Project Rep.
Phone: 402-399-0227 Ext. 1009
E-mail: jakez@eagleengineeringgroup.com

PROJECT STATUS UPDATE

The Contractor anticipates mobilizing to the site beginning the week of March 20 and beginning storm sewer installation along Tyson Street. (weather pending)

Storm sewer installation will include the removal of existing concrete panels along Tyson Street at the intersection of Walnut Street. Temporary surfacing will be placed once the storm sewer has been installed. The area will be poured back once weather permits.

The phone numbers for the Engineer, Public Works Director, and City Administrator are noted on this Construction Update. Please contact any one of them if you have concerns about the project or have questions during construction.

